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Mr. James J. Hahnenberg

'_ ';Remedral Project Manager

- US."Environmental Proteéétion Agency, Region 5
77 West Jackson Boulevard, SR-6J
Chicago, IL 60604-3590 "

Re:  Monthly. Progress Report for June 2015
North Bronson Indistrial Area Site, Operable Unit 1, Bronson, Mrchlgan

_ -'D'éar M-r Hahnenberg'

The North Bronson Potentially Responsrble Parties Group (the Group) submits thls monthly

' -'progress report to'the U.S. Environmental Protection Agency (USEPA); Region 5, pursuant to

__,Art1cle X.. Paragraph 31, of the Consent Decree for Remedial. Design and Remedial Action
(RD/RA) of Operable Unit 1 (OU1) at the North Bronson Industnal Area (NBIA) Site (the
Consent Decree). This report summarizes efforts by the Group to fulfill the requirements of
the Consent Decree durmg June 2015. :

1. Activities Completed Dl_lring.This ‘Reporting Period
A. . OnJune 10, 2015 teCroup sah*n'*ted the May 2015 menthly pregress report

t6 USEPA ‘with. ‘copies to the: Mlch1gan Department of Environmental Quality
(MDEQ)

2. Results of Sarnpling and Other Test Data

A. . The Group developed no samplmg or test data during the June 2015 reportmg

period.
3. - -W:or_k Plans, Procedures, 'and Deliverables
A. | TheGroup submrtted no work plans procedures, or-deliverables durmg the June

201 5 reportmg period.
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4. Aetions'--P'rojectedt-:for 'Nek-t' Six-Week Period

A. The Group will: begm preparat1on of the. Basis of Design report for submittal
w1thm 45 days of* rece1pt ‘of USEPA approval ofithe.revised Remedial Design
Work Plan (RDWP) ‘that was submitted to USEPA on January 31,2014.-

5. - Progress and S_chedule-_RépOrt
Al The revised: RDWP provides the schedule for submittal of design deliverables.

6. Summary of Proposed or--Approved Changes to the Work Plans or Schedules

A. The Group-proposed no changes to approved work plans or schedules during .
the June 2015 reéporting period.

7. Activities' Undertakei) in Support of the COmmunity Relations Plan

A. - The Group undertook- no formal actrvmes in support. of the Community
Relations: Plan durmg the June 2015 reportmg perrod '

e trust ‘that: thrs subm1 ' '"atlsﬁes your requ1rements at tl‘llS t1me -If you have quest1ons
B _regardmg th1s monthly progress report or related project matters, please do not hesitate to.contact
- ome. : '

o 'R'espectﬁllly 'subrriitted, .

Leo M. Brausc':h :
Project Coordinator

- BMB: - —

cc: Beth Mead-O’Brien;, MDEQ
Charles W. Graff MDEQ

cc (via email):
NBIA Operable Unit- 1 PRP Group Legal Committee
~ NBIA Operable Unit 1 PRP Group Technical Committee
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